

Exterior Project Timeline

Last Day to Register on D/B Vendor List	Sept. 2, 2014
WJE Equipment Arrives	Sept. 5, 2014
WJE Onsite Inspections	Sept. 8-19, 2014
RFQ Issued	Sept. 9, 2014
WJE Data Analysis	Sept. 19-Oct. 10, 2014
Mandatory Pre-Proposal Conference for D/B vendors	Sept. 29, 2014
WJE Onsite Intrusive Survey	Sept. 29-Oct. 10, 2014
WJE Lab Studies	Oct. 13-Nov. 26, 2014
Response to RFQ Due	Oct. 14, 2014
Development of Repair Strategies	Nov. 3, 2014
WJE In-House Vetting Meeting	Nov. 3, 2014
Short-Listed Teams Announced	Nov. 3, 2014
Issue RFP	Nov. 4, 2014
WJE Presentation of Executive Brief	Nov. 12, 2014
Pre-Proposal Site Visit by Prospective Vendors	Nov. 18, 2014
Last Day to Submit RFIs	Nov. 21, 2014
Final RFI Responses Issued by OMES	Nov. 25, 2014
RFP Due	Dec. 2, 2014
RFP Interviews	Dec. 9, 2014
Contract Awarded	Dec. 17, 2014
WJE Final Report	Dec. 19, 2014