

2011 OHIP Work Group Quarterly Report October – December 2011

Work Group Name: OHIP Infrastructure Workforce Workgroup

Work Group Goal: (3) Expand Educational Capacity

Result Objective	Target Completion Date	Actual Completion Date	Accountability (Lead Person(s) Responsible)	Measure	Progress
<p>1. Use technology to implement a student management portal system to facilitate clinical placement of students in health care settings statewide.</p>	<p>July 2012</p>		<p>Lead OHCWC Other participants : AHEC, ODOC and regional WIBS ODCTE, OSRE, IONE, professional medical, nursing and allied health associations, and local educational institutions</p>	<p>Measures: By July, 2012 specify benchmark for clinical placement utilization resulting from use of the portal system. <u>Actions:</u> 1. By July, 2010, finalize specifications 2. By August, 2010, contract with vendor to build portal 3. By July 1, 2011, build student management portal 4. By July 2011, obtain staff to complete portal implementation (staff for clinical coordination and web server) 5. By July, 2012 specify benchmark for clinical placement utilization resulting from portal system.</p>	<p>Done Done In process 12/08/2011- Jim Durbin updated on the Student Management Portal system. The portal system is up and running – school in Oklahoma City as well as in Tulsa and other area within the state. Theclinicalhub.com –is the website the student are using to access the portal. They are the only ones who can access the portal at this time.</p>

<p>2. Expand teaching capacity for Oklahoma health care education by implementation of the community campus medical training model.</p>	<p>January, 2012 Ongoing</p>	<p>Completed 02/14/2011</p>	<p>Lead OSU Center for Rural Health, OUHSC AHEC Other participants : OHCWC, OUHSC, OSU, ODCTE, OSRE, IONE professional medical, nursing and allied health associations, providers, and local educational institutions</p>	<p>Measures: By January, 2012 implement community campus medical training model <u>Actions</u> 1. By January, 2012 explore feasibility (including federal funding opportunities) and then identify action steps to implement a Community Campus/Regional Interdisciplinary Medical Training model for 2 quadrants of the state. Incorporates a. Outreach strategy to identify local rural residents interested in health care training b. Chamber support in advertising program c. Mechanism for community input & feedback similar to OHIP listening sessions 2. By October, 2012 develop funding request 3. By January, 2012 implement community campus medical training model.</p>	<p>06/02/2011- completed</p> <p>Mr. Schott indicated the OSU community campus model is active in all 4 quadrants of the state. Its emphasis is on increasing the number of physicians practicing rural primary care since that is their training focus. The program was initiated by the Pre-Doctoral training grant receive by HRSA; however OSU is committed to keeping the program in place when the grant funding ends.</p>
---	------------------------------	-----------------------------	---	--	---

<p>3. Expand quality clinical experience placement sites for nursing and allied health students.</p>	<p>January 2012</p>		<p>Lead: OHCWC and IONE Other participants: professional associations, including ONA, Oklahoma Board of Nursing (OBN) providers, Oklahoma higher education institutions offering nursing and allied health programs, ORHE, ODCTE, and Oklahoma Primary Care Association (OPCA), AHEC</p>	<p>Measures: By January 2014 expand the number and array of utilized quality clinical education sites for nursing (RN & LPN) and allied health students (PT, OT, speech, language pathology and audiology) by 10% more per year for 3 years. <u>Actions</u> 1. By June, 2013, identify under-utilized clinical sites in primary and preventive care (including FQHCs) 2. By October, 2013, identify clinical facilities that are under-utilized as practicum sites, as well as properly credentialed staff at these facilities who can serve as preceptors to supplement available faculty. 3. By January, 2014, develop broad student learning objectives and examples of activities for use in primary and preventive care settings by nursing and allied health programs in collaboration with the healthcare facility to be used.</p>	<p>09/08/11 Rick reported on the Portal for Jim Durbin.</p> <p>The portal will be a web-based software that schools, facilities, and students use to schedule and manage the clinical rotations nursing (and in the future, allied health) students need to fulfill graduation requirements. Participating facilities will create a schedule of dates/times they have available for clinical slots.</p>
--	---------------------	--	---	---	---

4. Provide update on the status of articulation activities for nursing and allied health professions and assess the need for any additional modifications to maximize career ladders.	January, 2012		Lead: IONE and OHCWC Other participants ORHE Oklahoma Department of Career Technology	Measures: By January, 2012 identify any additional changes needed in articulation activities related to health care professions <u>Actions</u> 1. By November 1, convene an articulation summit. 2. By January, 2011, provide update on articulation activities including survey results to facilitate efficient progression of students between educational programs for nurses.	Completed 09/08/2011 –Still need a copy of the survey results and recommendations from Debbie Blanke and Lara Skaggs
---	---------------	--	---	--	---

12/08/2011 update

Other Items to Share:

Chairs: Rick Ernest, Oklahoma Physician Manpower Training and Judy Grant Oklahoma Primary Care Association

Team Members: Dr. Jenny Alexopoulos, Oklahoma State University, Stan Ardoin, Oklahoma Department of Mental Health and Substance Abuse Services, Daniel Boatright, University of Oklahoma Health Sciences Center, Cynthia Clubb, University of Oklahoma Health Sciences Center, Jim Durbin, Oklahoma Health Care Workforce Center, Monte Evans, Oklahoma Employment Security Commission, Robin, Jane Nelson, Oklahoma Nurses Association, Gayle McNish, Oklahoma Board of Nursing, Dr. William Pettit, Oklahoma State University, Dr Kevin Rudeen, University of Oklahoma Health Sciences Center, OHIET, Val Schott, Oklahoma State University, Corie Kaiser, Mary Spinner, Oklahoma City/County Health Department, Terry Watson, Oklahoma Department of Commerce, Allison Williams, Oklahoma Primary Care Association, Steven Crawford, M.D. OU Physicians, OU Health Sciences, K.A. Mehta, MD, Oklahoma State Medical Association, John Gogets, Division Manager, Administrative Services, Tulsa Health Department, Stephen Young, Oklahoma Dental Association, Candace Shaw, OU Health Sciences Center, Assistant Vice Provost for Academic Technology, Lara Skaggs, Oklahoma Department of Career Technology and Education, Justin Sparkes, Oklahoma Osteopathic, Oklahoma Hospital Association, Patty Davis.

Staff: Espa Bowen

2011 Quarterly Progress Reports due March 25th, June 24th, September 23rd and December 22nd